COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/10/2008

ESTIMATE SUMMARY 09:55:40
CONTID: C13289 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 13289-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 432.( DAYS TIME ALLOW: 433 CALENDAR DAYS
Jct SH 116-North PERCENT TIME: 99.77 ORIG TIME ALLOW: 412 CALENDAR DAYS
PROJECT NO: NH 2871-030
Jct SH 11l6-North
NAME OF ROAD: 2877A
PROJECT COUNTIES: BACA PROWERS
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/29/2007 DATE TIME STARTED 07/12/2006
P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN
DATE AWARDED 06/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 07/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,274,826.86 PARTICIPATING $ 18,110,001.56 S 1,262,905.51
AWARD PROJECT AMT: $ 17,483,249.34 NON-PARTICIPATING 3,515.20 0.00
PERCENT COMPLETE: 99.12% TOTAL EARNINGS 18,113,516.76 1,262,905.51
FUNDS AVAILABLE: $ 161,310.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 18,113,516.76 1,262,905.51
TOTAL CLAIMS: $ 0.00 RETAINAGE -262,248.74 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 17,851,268.02 1,262,905.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,851,268.02 1,262,905.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,262,905.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00090
0015 202-00210
0020 202-00220
0025 202-00250
0030 202-00810
0035 202-01000
0040 202-01130
0045 202-01300
0050 203-00060
0055 203-00062

C13289
13289-BID
NH 2871-030
ITEM
DESCRIPTION

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

(SPECIAL)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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2,377.28000
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4,377.890
SY
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22,948.400
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87,718.000
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2.08000
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17.62000
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QTY THIS PERIOD
QTY TO DATE
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AMOUNT

116,486.
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71,228.
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5,516.
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CONTID: 13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
167.45000 0.000 0.00
0065 203-01500 BLADING 200.460 200.460
HOUR 0.000 0.00
167.45000 200.460 33,567.03
0070 203-01597 POTHOLING 73.250 73.250
HOUR 0.000 0.00
217.70000 73.250 15,946.53
0075 206-00000 STRUCTURE EXCAVATION 716.880 716.880
cYy 0.000 0.00
8.86000 716.880 6,351.56
0080 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 796.040 796.040
cy 0.000 0.00
157.54000 796.040 125,408.14
0085 207-00205 TOPSOIL 28,199.000 14,100.000
cYy 14,099.000 46,385.71
3.29000 28,199.000 92,774.71
0090 208-00002 *EROSION LOG (12 INCH) 900.000 700.000
LF 200.000 1,354.00
6.77000 900.000 6,093.00
0095 208-00011 *EROSION BALES (WEED FREE) 896.000 109.000
EACH 787.000 9,845.37
12.51000 896.000 11,208.96
0100 208-00020 *SILT FENCE 4,888.000 4,888.000
LF 0.000 0.00
1.31000 4,888.000 6,403.28
0105 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 8.000
EACH 0.000 0.00
2,711.45000 8.000 21,691.60
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
3,253.74000 4.000 13,014.96



CONTID: 13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
10,845.81000 1.000 10,845.81
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0125 209-00000 WATER 250.000 250.000
MGAL 0.000 0.00
3.80000 250.000 950.00
0130 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 2.000 416.72
208.36000 2.000 416.72
0135 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 2.000 520.88
260.44000 2.000 520.88
0140 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 3.000 1,250.13
416.71000 3.000 1,250.13
0145 212-00006 *SEEDING (NATIVE) 76.540 26.820
ACRE 49.720 16,728.29
336.45000 76.540 25,751.88
0150 213-00003 *MULCHING (WEED FREE) 124.940 75.220
ACRE 49.720 11,581.28
232.93000 124.940 29,102.27
0155 213-00061 *MULCH TACKIFIER 24,986.000 15,042.000
1B 9,944.000 15,413.20
1.55000 24,986.000 38,728.30
0160 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 4,261.460 2,750.800
SY 1,510.660 7,825.22
5.18000 4,261.460 22,074.36
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 94.480 94.480
TON 0.000 0.00
153.68000 94.480 14,519.69



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 412-00600 CONCRETE PAVEMENT (6 INCH) 7,796.170 7,796.170
SY 0.000 0.00

50.46000 7,796.170 393,394.74

0175 412-01200 *CONCRETE PAVEMENT (12 INCH) 285,486.850 285,486.850
SY 0.000 0.00
35.49000 285,486.850 10,131,928.31

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000
Sy 0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000
SY 0.000 0.00
5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000
Sy 0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000
SY 0.000 0.00
2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000
Sy 0.000 0.00

2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000
SY 0.000 0.00
2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 0.000

DOWELS

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 0.000

DOWELS
SY 0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 0.000

16.44000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,376.000 1,376.000
LF 0.000 0.00
92.36000 1,376.000 127,087.36
0185 603-01300 30 INCH REINFORCED CONCRETE PIPE 440.000 440.000
LF 0.000 0.00
112.55000 440.000 49,522.00
0190 603-01480 48 INCH REINFORCED CONCRETE PIPE 168.000 168.000
LF 0.000 0.00
196.70000 168.000 33,045.60
0195 603-01600 60 INCH REINFORCED CONCRETE PIPE 120.000 120.000
LF 0.000 0.00
282.15000 120.000 33,858.00
0200 603-01840 84 INCH REINFORCED CONCRETE PIPE 96.000 96.000
LF 0.000 0.00
502.54000 96.000 48,243.84
0205 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 64.000
LF 0.000 0.00
134.49000 64.000 8,607.36
0210 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 288.000
LF 0.000 0.00
357.41000 288.000 102,934.08
0215 603-02720 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 88.000 88.000
LF 0.000 0.00
521.27000 88.000 45,871.76
0220 603-02840 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 96.000
LF 0.000 0.00
742.73000 96.000 71,302.08
0225 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
714.95000 4.000 2,859.80
0227 603-05048 48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00

3,770.50000 3.000 11,311.50



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0228 603-05060 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
4,662.09000 2.000 9,324.18
0230 603-05084 84 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
7,745.23000 2.000 15,490.46
0235 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000
EACH 0.000 0.00
2,978.93000 6.000 17,873.58
0240 603-05172  91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
13,107.32000 2.000 26,214.64
0245 603-10180 18 INCH CORRUGATED STEEL PIPE 450.000 450.000
LF 0.000 0.00
45.88000 450.000 20,646.00
0250 603-10240 24 INCH CORRUGATED STEEL PIPE 432.000 432.000
LF 0.000 0.00
53.41000 432.000 23,073.12
0255 603-33024 24 INCH PIPE SAFETY END TREATMENT 25.000 25.000
EACH 0.000 0.00
2,383.15000 25.000 59,578.75
0260 603-33030 30 INCH PIPE SAFETY END TREATMENT 9.000 9.000
EACH 0.000 0.00
2,978.93000 9.000 26,810.37
0265 603-33048 48 INCH PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
4,170.50000 1.000 4,170.50
0270 603-33060 60 INCH PIPE SAFETY END TREATMENT 0.000 0.000
EACH 0.000 0.00
5,362.09000 0.000 0.00
0275 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,250.000 3,550.000
LF 700.000 11,130.00

15.90000 4,250.000 67,575.00
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PCN: 13289-BID ESTIMATE RUN
PROJECT: NH 2871-030 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
10.42000 0.000 0.00
0280 606-01370 *TRANSITION TYPE 3G 20.000 14.000
EACH 6.000 4,597.44
766.24000 20.000 15,324.80
0280 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
664.50000 0.000 0.00
0285 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
625.49000 2.000 1,250.98
0290 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
1,026.85000 2.000 2,053.70
0290 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
637.50000 0.000 0.00
0295 606-02005 *END ANCHORAGE (FLARED) 22.000 18.000
EACH 4.000 6,254.96
1,563.74000 22.000 34,402.28
0295 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,060.00000 0.000 0.00
0300 607-00005 *END POST 38.000 29.000
EACH 9.000 938.16
104.24000 38.000 3,961.12
0305 607-00010 *CORNER AND LINE BRACE POST 124.000 71.000
EACH 53.000 6,077.51
114.67000 124.000 14,219.08
0310 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 87,718.000 52,204.000
LF 35,514.000 35,158.86

0.99000 87,718.000 86,840.82



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13289-BID ESTIMATE RUN
PROJECT: NH 2871-030 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 MATERIAL ALLOWANCE T POSTS AND WIRE 0.000
LF 0.000 0.00
0.41000 0.000 0.00
0315 607-11580 *FENCE (TEMPORARY) 300.000 300.000
LF 0.000 0.00
1.04000 300.000 312.00
0320 612-00001 *DELINEATOR (TYPE I) 324.000 0.000
EACH 324.000 5,738.04
17.71000 324.000 5,738.04
0325 612-00002 *DELINEATOR (TYPE II) 33.000 0.000
EACH 33.000 619.08
18.76000 33.000 619.08
0330 612-00003 *DELINEATOR (TYPE III) 48.000 0.000
EACH 48.000 950.40
19.80000 48.000 950.40
0335 614-00011 *SIGN PANEL (CLASS I) 51.360 0.000
SF 51.360 909.59
17.71000 51.360 909.59
0340 614-00012 *SIGN PANEL (CLASS II) 409.560 0.000
SF 409.560 8,961.17
21.88000 409.560 8,961.17
0345 614-00013 *SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0350 614-00615 *STEEL SIGN POST (W 6X15) 28.000 0.000
LF 28.000 933.52
33.34000 28.000 933.52
0355 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 146.750 0.000
LF 146.750 2,905.65
19.80000 146.750 2,905.65
0360 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 458.000 0.000
SLIPBASE)
LF 458.000 14,788.82

32.29000 458.000 14,788.82
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 614-03002 *CONCRETE FOOTING (TYPE 2) 0.000 0.000
EACH 0.000 0.00
1,093.88000 0.000 0.00
0370 614-80000 FLASHING BEACON 1.000 0.000
EACH 1.000 1,908.82
1,908.82000 1.000 1,908.82
0375 621-00450 *DETOUR PAVEMENT 5,200.200 5,200.200
sy 0.000 0.00
34.32000 5,200.200 178,470.86
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0385 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,204,654.21000 1.000 1,204,654.21
0390 627-00001 *PAVEMENT MARKING PAINT 264.820 264.820
GAL 0.000 0.00
33.81000 264.820 8,953.56
0395 627-00005 *EPOXY PAVEMENT MARKING 627.470 410.810
GAL 216.660 15,315.70
70.69000 627.470 44,355.85
0400 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 42,908.230 42,439.830
SF 468.400 3,840.88
8.20000 42,908.230 351,847.49
0405 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 62.000
SF 0.000 0.00
15.37000 62.000 952.94
0410 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 361.000 361.000
SF 0.000 0.00
6.15000 361.000 2,220.15
0415 630-00000 *FLAGGING 18,024.500 17,910.500
HOUR 114.000 2,376.90

20.85000 18,024.500 375,810.83
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 630-00001 *PILOT CAR OPERATION 3,466.500 3,466.500
HOUR 0.000 0.00
38.10000 3,466.500 132,073.65
0425 630-00007 *TRAFFIC CONTROL INSPECTION 110.000 101.000
DAY 9.000 1,407.33
156.37000 110.000 17,200.70
0430 630-00012 *TRAFFIC CONTROL MANAGEMENT 224.000 220.000
DAY 4.000 2,800.00
700.00000 224.000 156,800.00
0435 630-80001 *FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.000 0.00
521.25000 5.400 2,814.75
0440 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 16.200
EACH 0.000 0.00
364.87000 16.200 5,910.89
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500
EACH 0.000 0.00
130.31000 22.500 2,931.98
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 70.200
EACH 0.000 0.00
156.37000 70.200 10,977.17
0455 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
13,031.13000 1.800 23,456.03
0460 630-80360 *DRUM CHANNELIZING DEVICE 667.000 600.300
EACH 0.000 0.00
46.92000 600.300 28,166.08
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 392.000 352.800
LF 0.000 0.00
20.28000 352.800 7,154.78
0470 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
11.46000 135.000 1,547.10
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0471 630-80390 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR TOP OF SIGNS 26.000 23.400
EACH 0.000 0.00
35.59000 23.400 832.81
0472 900-00007 ADDED ITEM (EACH)/ USED DURING PROJECT 2.000 2.000
EACH 0.000 0.00
16,500.00000 2.000 33,000.00
0475 700-70010 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70011 F/A PARTNERING 3,739.070 3,739.070
FA 0.000 0.00
1.00000 3,739.070 3,739.07
0485 700-70016 F/A FUEL COST ADJUSTMENT -1,297.490 -1,297.490
FA 0.000 0.00
1.00000 -1,297.490 -1,297.49
0490 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0495 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70025 F/A QUALITY INCENTIVE PAYMENT 462,433.380 0.000
FA 462,433.380  462,433.38
1.00000 462,433.380 462,433.38
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 192,611.070 0.000
FA 192,611.070 192,611.07
1.00000 192,611.070 192,611.07
0510 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70035 F/A LANE RENTAL I/D 75,000.000 0.000
FA 75,000.000 75,000.00
1.00000 75,000.000 75,000.00
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0520 700-70190 F/A ELECTRIC SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 16,928,964.17 $1,222,262.23$ 16,767,653.99
CAT NO0201 SPEED CONTROL/PORTABLE MESSAGE BOARD
0473 900-00007 ADDED ITEM (EACH)/ BUY OUT 2.000 2.000
EACH 0.000 0.00
1,757.60000 2.000 3,515.20
CAT 0201 CURRENT AMT 3,515.20 $ 0.00$ 3,515.20
CAT NO0307 STRUCTURE N-26-0
0371 614-80386  RUMBLE STRIP (SPECIAL) 2,200.000 2,200.000
LF 0.000 0.00
4.75000 2,200.000 10,450.00
0530 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 845.000
sy 0.000 0.00
8.81000 845.000 7,444.45
0535 202-00425 *REMOVAL OF BRIDGE RAILING 373.000 373.000
LF 0.000 0.00
8.34000 373.000 3,110.82
0540 206-00000 STRUCTURE EXCAVATION 156.000 156.000
cy 0.000 0.00
8.86000 156.000 1,382.16
0545 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 42.160 42.160
cY 0.000 0.00
157.54000 42.160 6,641.89
0550 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.250
LS 0.000 0.00
27,548.56000 0.250 6,887.14
0555 515-00400 *CONCRETE SEALER 862.780 862.780
SY 0.000 0.00
7.68000 862.780 6,626.15
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 STRUCTURE N-26-0
0560 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000
LF 0.000 0.00
128.20000 111.000 14,230.20
0560 MATERIAL ALLOWANCE EXPAN DEVICE 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0565 601-03040 *CONCRETE CLASS D (BRIDGE) 110.300 110.300
cy 0.000 0.00
323.17000 110.300 35,645.65
0570 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 80.550 80.550
cYy 0.000 0.00
423.82000 80.550 34,138.70
0575 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 422.590 422.590
sy 0.000 0.00
3.11000 422.590 1,314.25
0580 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
0581 602-00020 REINFORCING STEEL (EPOXY COATED) 16,748.990 16,748.990
1B 0.000 0.00
1.01000 16,748.990 16,916.48
0585 606-11010 *BRIDGE RAIL TYPE 10R 373.000 187.000
LF 186.000 22,104.24
118.84000 373.000 44,327.32
0585 MATERIAL ALLOWANCE BRIDGE RAIL N-26-0 0.000
LF 0.000 0.00
60.30000 0.000 0.00
CAT 0307 CURRENT AMT 189,115.21 $ 22,104.24 3 189,115.21
CAT NO0308 STRUCTURE N-26-P
0590 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 694.000
sy 0.000 0.00
8.81000 694.000 6,114.14
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 STRUCTURE N-26-P

0595 202-00425 *REMOVAL OF BRIDGE RAILING 316.000 316.000
LF 0.000 0.00
8.34000 316.000 2,635.44
0600 206-00000 STRUCTURE EXCAVATION 148.000 148.000
cY 0.000 0.00
8.86000 148.000 1,311.28
0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 39.350 39.350
cy 0.000 0.00
157.54000 39.350 6,199.20
0610 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.250
LS 0.000 0.00
27,548.56000 0.250 6,887.14
0615 515-00400 *CONCRETE SEALER 707.780 707.780
sy 0.000 0.00
7.68000 707.780 5,435.75
0620 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 96.000
LF 0.000 0.00
128.20000 96.000 12,307.20
0620 MATERIAL ALLOWANCE EXPAN DEVICE 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0625 601-03040 *CONCRETE CLASS D (BRIDGE) 103.310 103.310
cY 0.000 0.00
323.17000 103.310 33,386.69
0630 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 63.720 63.720
cy 0.000 0.00
423.82000 63.720 27,005.81
0635 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 346.670 346.670
SY 0.000 0.00
3.11000 346.670 1,078.14
0640 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00

0.91000 0.000 0.00



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0308 STRUCTURE N-26-P
0641 602-00020 REINFORCING STEEL (EPOXY COATED) 14,926.490 14,926.490
1B 0.000 0.00
1.01000 14,926.490 15,075.75
0645 606-11010 *BRIDGE RAIL TYPE 10R 316.000 316.000
LF 0.000 0.00
118.84000 316.000 37,553.44
0645 MATERIAL ALLOWANCE BRIDGE RAIL N-26-P 0.000
LF 0.000 0.00
60.30000 0.000 0.00
CAT 0308 CURRENT AMT $ 154,989.98 $ 0.00$ 154,989.98
CAT NO0309 STRUCTURE N-26-Q
0650 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 659.000
sy 0.000 0.00
8.81000 659.000 5,805.79
0655 202-00425 *REMOVAL OF BRIDGE RAILING 303.000 303.000
LF 0.000 0.00
8.34000 303.000 2,527.02
0660 206-00000 STRUCTURE EXCAVATION 209.300 209.300
cy 0.000 0.00
8.86000 209.300 1,854.40
0665 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 40.570 40.570
cY 0.000 0.00
157.54000 40.570 6,391.40
0670 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.250
LS 0.000 0.00
27,548.56000 0.250 6,887.14
0675 515-00400 *CONCRETE SEALER 672.230 672.230
SY 0.000 0.00
7.68000 672.230 5,162.73
0680 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000
LF 0.000 0.00
128.20000 111.000 14,230.20
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PCN: 13289-BID ESTIMATE RUN
PROJECT : NH 2871-030 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0309 STRUCTURE N-26-Q
0680 MATERIAL ALLOWANCE EXPAN DEVICE 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0685 601-03040 *CONCRETE CLASS D (BRIDGE) 104.070 104.070
cY 0.000 0.00
323.17000 104.070 33,632.30
0690 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 48.820 48.820
(3¢ 0.000 0.00
423.82000 48.820 20,690.89
0695 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 329.250 329.250
SY 0.000 0.00
3.11000 329.250 1,023.97
0700 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
0701 602-00020  REINFORCING STEEL (EPOXY COATED) 15,065.990 15,065.990
LB 0.000 0.00
1.01000 15,065.990 15,216.65
0705 606-11010 *BRIDGE RAIL TYPE 10R 303.000 303.000
LF 0.000 0.00
118.84000 303.000 36,008.52
0705 MATERIAL ALLOWANCE BRIDGE RAIL N-26-Q 0.000
LF 0.000 0.00
60.30000 0.000 0.00
CAT 0309 CURRENT AMT 149,431.01 $ 0.008$ 149,431.01
CAT NOO0310 STRUCTURE N-26-R
0710 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 762.700 762.700
SY 0.000 0.00
8.81000 762.700 6,719.39
0715 202-00425 *REMOVAL OF BRIDGE RAILING 342.000 342.000
LF 0.000 0.00
8.34000 342.000 2,852.28
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 STRUCTURE N-26-R
0720 206-00000 STRUCTURE EXCAVATION 63.840 63.840
cy 0.000 0.00
8.86000 63.840 565.62
0725 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 35.090 35.090
cY 0.000 0.00
157.54000 35.090 5,528.08
0730 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.250
LS 0.000 0.00
27,548.56000 0.250 6,887.14
0735 515-00400 *CONCRETE SEALER 779.100 779.100
sY 0.000 0.00
7.68000 779.100 5,983.49
0740 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 99.000
LF 0.000 0.00
128.20000 99.000 12,691.80
0740 MATERIAL ALLOWANCE EXPAN DEVICE 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0745 601-03040 *CONCRETE CLASS D (BRIDGE) 108.950 108.950
cy 0.000 0.00
323.17000 108.950 35,209.37
0750 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 57.710 57.710
cY 0.000 0.00
423.82000 57.710 24,458.65
0755 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 381.600 381.600
sy 0.000 0.00
3.11000 381.600 1,186.78
0760 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0761 602-00020 REINFORCING STEEL (EPOXY COATED) 17,344.990 17,344.990
1B 0.000 0.00
1.01000 17,344.990 17,518.44
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT : NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0310 STRUCTURE N-26-R
0765 606-11010 *BRIDGE RAIL TYPE 10R 342.000 186.000
LF 156.000 18,539.04
118.84000 342.000 40,643.28
0765 MATERIAL ALLOWANCE BRIDGE RAIL N-26-R 0.000
LF 0.000 0.00
60.30000 0.000 0.00
CAT 0310 CURRENT AMT 160,244.32 $ 18,539.04 % 160,244.32
CAT NOO0311 STRUCTURE N-26-G
0770 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
5,422.91000 1.000 5,422.91
0775 202-00033 REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
2,377.28000 2.000 4,754.56
0780 206-00000  STRUCTURE EXCAVATION 1,326.000 1,326.000
cy 0.000 0.00
8.86000 1,326.000 11,748.36
0785 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000
cYy 0.000 0.00
157.54000 0.000 0.00
0786 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,258.600 1,258.600
cy 0.000 0.00
69.94000 1,258.600 88,026.48
0787 206-01010 BED COURSE MATERIAL 133.620 133.620
TON 0.000 0.00
17.00000 133.620 2,271.54
0790 601-03030 *CONCRETE CLASS D (BOX CULVERT) 357.470 357.470
cy 0.000 0.00
333.76000 357.470 119,309.19
0795 602-00000 *REINFORCING STEEL 49,087.000 49,087.000
1B 0.000 0.00
0.91000 49,087.000 44,669.17
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0311 STRUCTURE N-26-G
0800 602-00020 *REINFORCING STEEL (EPOXY COATED) 27,600.000 27,600.000
1B 0.000 0.00
1.01000 27,600.000 27,876.00
CAT 0311 CURRENT AMT 304,078.21 $ 0.00$ 304,078.21
CAT NO0312 STRUCTURE N-26-S
0805 202-00425 *REMOVAL OF BRIDGE RAILING 103.000 103.000
LF 0.000 0.00
8.34000 103.000 859.02
0810 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
27,018.78000 0.500 13,509.39
0815 206-00000 STRUCTURE EXCAVATION 330.500 330.500
cy 0.000 0.00
8.86000 330.500 2,928.23
0820 206-00100 STRUCTURE BACKFILL (CLASS 1) 141.000 141.000
cY 0.000 0.00
69.94000 141.000 9,861.54
0821 206-01010 BED COURSE MATERIAL 130.210 130.210
TON 0.000 0.00
17.00000 130.210 2,213.57
0825 601-03030 *CONCRETE CLASS D (BOX CULVERT) 421.210 421.210
cY 0.000 0.00
333.76000 421.210 140,583.05
0830 602-00000 *REINFORCING STEEL 99,847.000 99,847.000
1B 0.000 0.00
0.91000 99,847.000 90,860.77
CAT 0312 CURRENT AMT 260,815.57 $ 0.00$ 260,815.57
CAT NO0313 STRUCTURE N-26-T
0835 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 137.000
sy 0.000 0.00
8.81000 137.000 1,206.97
0840 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
27,018.78000 0.500 13,509.39
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PCN: 13289-BID ESTIMATE RUN 01/10/2008
PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0313 STRUCTURE N-26-T

0845 206-00000 STRUCTURE EXCAVATION 147.000 147.000
cy 0.000 0.00
8.86000 147.000 1,302.42
0850 206-00100 STRUCTURE BACKFILL (CLASS 1) 134.000 134.000
cY 0.000 0.00
69.94000 134.000 9,371.96
0855 515-00400 *CONCRETE SEALER 0.000 0.000
sy 0.000 0.00
7.68000 0.000 0.00
0860 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 91.000
LF 0.000 0.00
128.20000 91.000 11,666.20
0860 MATERIAL ALLOWANCE EXPAN DEVICE 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0865 601-03040 *CONCRETE CLASS D (BRIDGE) 77.530 77.530
cY 0.000 0.00
323.17000 77.530 25,055.37
0870 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
sy 0.000 0.00
3.11000 0.000 0.00
0875 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0876 602-00020 REINFORCING STEEL (EPOXY COATED) 11,943.100 11,943.100
1B 0.000 0.00
1.01000 11,943.100 12,062.53
0880 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 200.000 200.000
LF 0.000 0.00
26.49000 200.000 5,298.00

CAT 0313 CURRENT AMT $ 79,472.84 $ 0.008$ 79,472.84
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PROJECT: NH 2871-030 ESTIMATE NO: 0011 09:55:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0885 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,091.07000 1.000 20,091.07
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,100.17000 1.000 22,100.17
0895 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,009.11000 1.000 2,009.11
CAT 0400 CURRENT AMT $ 44,200.35 $ 0.00$ 44,200.35
PROJECT TOTAL CURRENT AMT $ 18,274,826.86 $1,262,905.51$ 18,113,516.68



